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ESTIMATE RUN 09/12/2019

ESTIMATE SUMMARY 16:38:41

CONTID: C22589         ESTIMATE NO: 0012 PROG 2005

PCN: 22589-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 : MONUMENT TO CASTLE ROCK PERCENT TIME:

PROJECT NO: C0252-475                     

I-25 SOUTH GAP PKG 1

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING

P.O. BOX 220 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PLAIN WI 53577     (608)546-2311 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 60,600,403.31 PARTICIPATING $ $ 2,566,421.34

AWARD PROJECT AMT: 57,727,234.71 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-15,418.20

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -69,101.49

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

29.32

FIXED COMPLETION DATE

FIXED COMPLETION DATE

58.67%

25,045,763.81

2,566,421.34

2,551,003.14

2,481,901.65

$

$

$

$

35,554,639.50

0.00

35,554,639.50

38,900.00

35,593,539.50

-836,278.33

0.00

34,757,261.17

0.00

AMOUNT DUE 34,757,261.17 2,481,901.65

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,481,901.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

  

356.0 TIME ALLOW: 12/30/2021 ??:??:??

ORIG TIME ALLOW: 12/30/2021 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/04/2018

09/04/2018

08/25/2019

07/20/2018

08/13/2018

08/29/2018

09/04/2018
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PCN: 22589-BID    ESTIMATE RUN 09/12/2019

PROJECT: C0252-475                     ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:38:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

137,445.001.000

0.00

1.000

L S 

137,445.00000

0010 *Removal of Tree 261.000

0.000

202-00010  
 

113,730.75261.000

0.00

261.000

EACH

435.75000

0015 *Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

8.000

EACH

1,008.00000

0020 *Removal of Inlet 20.000

0.000

202-00019  
 

19,740.0020.000

0.00

37.000

EACH

987.00000

0025 *Removal of Manhole 4.000

0.000

202-00021  
 

9,346.044.000

0.00

10.000

EACH

2,336.51000

0030 *Removal of Embankment Protector Type 3 0.000

0.000

202-00023  
 

0.000.000

0.00

1.000

EACH

609.00000

0035 *Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

18.000

SY  

33.60000

0040 *Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

160.000

SY  

14.70000

0045 *Removal of Pipe 935.000

0.000

202-00035  
 

24,543.75935.000

0.00

3,602.000

LF  

26.25000

0050 *Removal of End Section 2.000

0.000

202-00037  
 

529.202.000

0.00

15.000

EACH

264.60000

0055 Removal of Delineator 151.000

0.000

202-00090  
 

483.20151.000

0.00

151.000

EACH

3.20000
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PCN: 22589-BID    ESTIMATE RUN 09/12/2019

PROJECT: C0252-475                     ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:38:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Concrete Box Culvert 84.000

0.000

202-00120  
 

2,734.2084.000

0.00

859.000

LF  

32.55000

0065 *Removal of Concrete Pavement 708.960

64.010

202-00210  
 

11,362.66772.970

940.95

2,018.000

SY  

14.70000

0070 *Removal of Asphalt Mat 6,291.930

108.170

202-00220  
 

73,089.146,400.100

1,235.30

9,336.000

SY  

11.42000

0075 *Removal of Asphalt Mat (Planing) 0.000

11,433.330

202-00240  
 

19,322.3311,433.330

19,322.33

133,555.000

SY  

1.69000

0080 *Removal of Asphalt Mat (Planing) (Special) 7,598.510

0.000

202-00246  
 

64,055.447,598.510

0.00

7,598.510

SY  

8.43000

0085 *Removal of Rumble Strips 116,654.000

0.000

202-00248  
 

319,631.96116,654.000

0.00

116,654.000

LF  

2.74000

0090 *Removal of Pavement Marking 138,212.090

4,091.400

202-00250  
 

200,647.92142,303.490

5,768.87

142,303.490

SF  

1.41000

0095 Removal of Ground Sign 29.000

0.000

202-00810  
 

2,627.4029.000

0.00

29.000

EACH

90.60000

0100 *Removal of Sign (Special) 0.500

0.000

202-00815  
 

2,646.210.500

0.00

1.000

EACH

5,292.42000

0105 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

0.000

EACH

233.33000

0110 *Removal of Guardrail Type 3 717.000

0.000

202-01130  
 

4,825.41717.000

0.00

722.000

LF  

6.73000
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PCN: 22589-BID    ESTIMATE RUN 09/12/2019

PROJECT: C0252-475                     ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:38:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Tensioned Cable Barrier 31,113.000

0.000

202-01200  
 

104,539.6831,113.000

0.00

31,113.000

LF  

3.36000

0120 *Removal of End Anchorage 2.000

0.000

202-01300  
 

1,737.282.000

0.00

2.000

EACH

868.64000

0125 *Clean Culvert 18" -24" PIPE 300.000

0.000

202-04008  
 

5,355.00300.000

0.00

3,198.000

LF  

17.85000

0130 *Clean Culvert 25"-48" PIPE & 4'x4' or SMALLER CBC 0.000

0.000

202-04008  
 

0.000.000

0.00

1,058.000

LF  

25.20000

0135 *Clean Culvert CONCRETE BOX CULVERT LARGER THAN  4'x4' 923.000

0.000

202-04008  
 

36,827.70923.000

0.00

2,336.000

LF  

39.90000

0140 *Sawing Asphalt Material (10 Inch) 53,353.000

2,695.000

202-05030  
 

185,518.8856,048.000

8,920.45

56,048.000

LF  

3.31000

0145 *Unclassified Excavation (Special) 0.000

0.000

203-00040  
 

0.000.000

0.00

0.000

CY  

12.39000

0147 Uncl Excav (Spec) 28,243.410

2,525.590

203-00040  
 

474,765.6730,769.000

38,969.85

31,822.000

CY  

15.43000

0150 *Unsuitable Material 1,605.990

55.560

203-00050  
 

57,921.631,661.550

1,936.82

2,500.000

CY  

34.86000

0155 *Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

0.000

CY  

11.15000

0157 Emb Matl (CIP) 43,418.070

0.000

203-00060  
 

522,753.5643,418.070

0.00

44,456.000

CY  

12.04000



CONTID: C22589         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22589-BID    ESTIMATE RUN 09/12/2019

PROJECT: C0252-475                     ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:38:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Embankment Material (Complete In Place) (Speci al) 0.000

0.000

203-00062  
 

0.000.000

0.00

0.000

CY  

19.60000

0165 *Borrow (Complete In Place) 39,134.440

770.560

203-00210  
 

792,513.3039,905.000

15,303.32

39,905.000

CY  

19.86000

0170 *Proof Rolling 47.750

8.000

203-01100  
 

8,487.9455.750

1,218.00

200.000

HOUR

152.25000

0175 *Backhoe 24.000

0.000

203-01510  
 

4,788.0024.000

0.00

112.000

HOUR

199.50000

0180 *Potholing 241.500

47.000

203-01597  
 

78,564.32288.500

12,799.04

600.000

HOUR

272.32000

0185 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

100.000

HOUR

48.62000

0187 Shoring CMO 002 1.000

0.000

206-01750  
 

30,237.901.000

0.00

1.000

L S 

30,237.90000

0188 Str Bkfl (Flow-Fill) 15.000

0.000

206-00065  
 

2,283.7515.000

0.00

200.000

CY  

152.25000

0190 *Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

0.000

CY  

10.45000

0192 Stockpile Topsoil 16,003.490

0.000

207-00210  
 

215,887.0816,003.490

0.00

16,003.490

CY  

13.49000

0195 Erosion Log Type 1 (12 Inch) 10,330.000

290.000

208-00002  
 

38,550.6010,620.000

1,052.70

30,000.000

LF  

3.63000
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PCN: 22589-BID    ESTIMATE RUN 09/12/2019

PROJECT: C0252-475                     ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:38:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 Erosion Log Type 1 (20 Inch) 1,680.000

0.000

208-00013  
 

10,987.201,680.000

0.00

38,000.000

LF  

6.54000

0205 Silt Fence (Reinforced) 60.000

0.000

208-00021  
 

189.0060.000

0.00

32,000.000

LF  

3.15000

0210 Sediment Trap 0.000

0.000

208-00033  
 

0.000.000

0.00

3.000

EACH

1,050.00000

0215 Aggregate Bag 3,248.000

104.000

208-00035  
 

16,156.643,352.000

501.28

6,600.000

LF  

4.82000

0220 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

18.000

EACH

735.00000

0225 Concrete Washout Structure 6.000

0.000

208-00045  
 

18,900.006.000

0.00

6.000

EACH

3,150.00000

0230 Pre-fabricated Concrete Washout Structure 9.000

0.000

208-00046  
 

28,501.749.000

0.00

10.000

EACH

3,166.86000

0235 Temporary Slope Drain 410.000

0.000

208-00060  
 

17,220.00410.000

0.00

460.000

LF  

42.00000

0240 *Vehicle Tracking Pad 2.000

0.000

208-00070  
 

6,510.002.000

0.00

10.000

EACH

3,255.00000

0245 Pre-fabricated Vehicle Tracking Pad 10.000

0.000

208-00075  
 

179,568.9010.000

0.00

10.000

EACH

17,956.89000

0245 MATERIAL ALLOWANCE Pre-fab Vehicle Tracking Pad  Mats 0.000

0.000

0.000.000

0.00EACH

12,500.00000
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PCN: 22589-BID    ESTIMATE RUN 09/12/2019

PROJECT: C0252-475                     ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:38:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 Removal and Disposal of Sediment (Labor) 272.000

31.500

208-00103  
 

14,756.17303.500

1,531.53

303.500

HOUR

48.62000

0255 Removal and Disposal of Sediment (Equipment) 43.500

0.000

208-00105  
 

4,182.9643.500

0.00

300.000

HOUR

96.16000

0260 *Sweeping (Sediment Removal) 860.250

110.500

208-00106  
 

161,824.03970.750

18,420.35

2,250.000

HOUR

166.70000

0265 Erosion Control Management 0.770

0.070

208-00200  
 

706,113.830.840

58,842.82

1.000

L S 

840,611.70000

0270 *Temporary Berms 4,512.000

0.000

208-00300  
 

15,160.324,512.000

0.00

8,500.000

LF  

3.36000

0275 *Reset TV Cameras 1.000

0.000

210-00473  
 

5,828.041.000

0.00

1.000

EACH

5,828.04000

0277 Res Ground Sign 17.000

0.000

210-00810  
 

4,462.5017.000

0.00

20.000

EACH

262.50000

0280 Reset Sign Panel (Special) 0.000

0.000

210-00816  
 

0.000.000

0.00

1.000

EACH

2,625.00000

0285 *Reset Variable Message Sign 1.000

0.000

210-00820  
 

35,159.091.000

0.00

1.000

EACH

35,159.09000

0290 *Reset Travel Time Indicator 3.000

0.000

210-00847  
 

13,812.273.000

0.00

4.000

EACH

4,604.09000

0295 *Modify Inlet 10.000

0.000

210-04020  
 

26,250.0010.000

0.00

16.000

EACH

2,625.00000
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PCN: 22589-BID    ESTIMATE RUN 09/12/2019

PROJECT: C0252-475                     ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:38:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 *Seeding (Native) 14.110

0.000

212-00006  
 

9,856.9614.110

0.00

24.000

ACRE

698.58000

0305 *Seeding (Temporary) 0.000

0.000

212-00009  
 

0.000.000

0.00

20.000

ACRE

423.21000

0310 *Soil Conditioning 12.650

0.000

212-00032  
 

31,173.2712.650

0.00

24.000

ACRE

2,464.29000

0315 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

24.000

ACRE

542.15000

0320 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

4,800.000

LB  

2.11000

0325 *Bonded Fiber Matrix 23.590

0.000

213-00150  
 

65,462.2523.590

0.00

34.000

ACRE

2,775.00000

0330 *Landscape Maintenance (2020) 0.000

0.000

214-00003  
 

0.000.000

0.00

1.000

L S 

31,607.14000

0335 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable
Class 

584.190

0.000

216-00201  
 

1,133.33584.190

0.00

43,100.000

SY  

1.94000

0340 *Turf Reinforcement Mat (Class 2) 0.000

0.000

216-00302  
 

0.000.000

0.00

10,860.000

SY  

4.87000

0345 *Herbicide Treatment 93.500

32.000

217-00020  
 

33,616.43125.500

8,571.52

160.000

HOUR

267.86000

0350 *Wildlife Biologist 167.125

28.000

240-00000  
 

27,177.01195.125

3,899.84

195.125

HOUR

139.28000
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PCN: 22589-BID    ESTIMATE RUN 09/12/2019

PROJECT: C0252-475                     ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:38:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 *Removal of Nests 8.750

0.000

240-00010  
 

684.348.750

0.00

200.000

HOUR

78.21000

0360 *Netting 237.900

0.000

240-00020  
 

2,407.55237.900

0.00

1,500.000

SY  

10.12000

0365 *Aggregate Base Course (Class 6) 15,764.580

2,950.210

304-06007  
 

936,488.0918,714.790

147,628.51

26,671.000

CY  

50.04000

0370 Aggregate Base Course (Special) 499.020

0.000

304-09000  
 

35,106.06499.020

0.00

1,509.000

CY  

70.35000

0375 *Hot Mix Asphalt (Patching) (Asphalt) 881.060

0.000

403-00720  
 

124,661.18881.060

0.00

3,000.000

TON 

141.49000

0380 *Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

42,853.000

TON 

101.12000

0385 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 47,041.100

7,823.430

403-33841  
 

3,700,612.5554,864.530

527,690.35

92,247.480

TON 

67.45000

0390 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

1,340.790

403-34841  
 

91,146.901,340.790

91,146.90

24,497.000

TON 

67.98000

0395 *Emulsified Asphalt (Slow-Setting) 11,040.250

2,608.100

411-10255  
 

34,530.3313,648.350

6,598.49

45,888.750

GAL 

2.53000

0400 Concrete Pavement (Patching) 509.760

0.000

412-00190  
 

58,153.42509.760

0.00

1,997.000

SY  

114.08000

0405 *Geotextile (Reinforcement) 3,525.340

0.000

420-00300  
 

20,376.473,525.340

0.00

3,525.340

SY  

5.78000
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PCN: 22589-BID    ESTIMATE RUN 09/12/2019

PROJECT: C0252-475                     ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:38:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0407 Geogrid Pvmt Reinf 0.000

0.000

420-00520  
 

0.000.000

0.00

267.000

SY  

42.75000

0410 *Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

5.000

LF  

362.72000

0412 Drilled Caisson (24 In) CMO 002 12.000

0.000

503-00024  
 

4,611.6012.000

0.00

24.000

LF  

384.30000

0415 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

25.000

LF  

396.67000

0420 *Drilled Caisson (48 Inch) 32.000

0.000

503-00048  
 

17,886.0832.000

0.00

66.000

LF  

558.94000

0425 *Riprap (12 Inch) 14.440

0.000

506-00212  
 

1,864.9314.440

0.00

191.000

CY  

129.15000

0430 *Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

46.000

CY  

157.50000

0432 Soil Riprap (24 In) CMO 002 0.000

0.000

506-00424  
 

0.000.000

0.00

8.000

CY  

248.85000

0435 *18 Inch Reinforced Concrete Pipe (Complete In Place) 13,296.200

31.000

603-01185  
 

1,196,516.0213,327.200

2,783.18

14,490.000

LF  

89.78000

0440 *24 Inch Reinforced Concrete Pipe (Complete In Place) 117.800

0.000

603-01245  
 

43,909.95117.800

0.00

222.000

LF  

372.75000

0445 *36 Inch Reinforced Concrete Pipe (Complete In Place) 742.450

0.000

603-01365  
 

185,226.43742.450

0.00

2,690.000

LF  

249.48000
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PCN: 22589-BID    ESTIMATE RUN 09/12/2019

PROJECT: C0252-475                     ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:38:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 *42 Inch Reinforced Concrete Pipe (Complete In Place) 91.000

0.000

603-01425  
 

30,193.8091.000

0.00

700.000

LF  

331.80000

0455 *48 Inch Reinforced Concrete Pipe (Complete In Place) 420.000

0.000

603-01485  
 

112,295.40420.000

0.00

1,680.000

LF  

267.37000

0460 *53x34 Inch Reinforced Concrete Pipe Elliptical  
(Complete In 

34.000

0.000

603-02425  
 

11,031.3034.000

0.00

147.000

LF  

324.45000

0465 *18 Inch Reinforced Concrete End Section 0.000

1.000

603-05018  
 

997.501.000

997.50

17.000

EACH

997.50000

0470 *36 Inch Reinforced Concrete End Section 0.000

0.000

603-05036  
 

0.000.000

0.00

13.000

EACH

1,627.50000

0475 *42 Inch Reinforced Concrete End Section 0.000

0.000

603-05042  
 

0.000.000

0.00

3.000

EACH

1,785.00000

0480 *53x34 Inch Reinforced Concrete End Section Ell iptical 0.000

0.000

603-05142  
 

0.000.000

0.00

1.000

EACH

2,415.00000

0485 *Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

1.000

EACH

3,675.00000

0489 Inlet Ty C (10 Ft) 0.000

0.000

604-00310  
 

0.000.000

0.00

1.000

EACH

4,725.00000

0490 *Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

10.000

EACH

4,935.00000

0495 *Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

0.000.000

0.00

8.000

EACH

6,930.00000
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PROJECT: C0252-475                     ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:38:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Inlet Type D (15 Foot) 0.000

0.000

604-00515  
 

0.000.000

0.00

3.000

EACH

8,085.00000

0505 *Vane Grate Inlet (5 Foot) 25.000

9.600

604-25005  
 

231,651.1534.600

64,273.15

50.000

EACH

6,695.12000

0510 *Vane Grate Inlet (10 Foot) 20.750

8.750

604-25010  
 

244,081.8229.500

72,397.15

41.000

EACH

8,273.96000

0515 *Vane Grate Inlet (15 Foot) 1.000

0.600

604-25015  
 

14,437.601.600

5,414.10

2.000

EACH

9,023.50000

0520 *Vane Grate Inlet (Double) (5 Foot) 9.500

5.400

604-26005  
 

128,321.3314.900

46,505.72

16.000

EACH

8,612.17000

0525 *Vane Grate Inlet (Double) (10 Foot) 1.500

0.900

604-26010  
 

30,307.582.400

11,365.34

3.000

EACH

12,628.16000

0530 *Vane Grate Inlet (Double) (15 Foot) 1.500

0.900

604-26015  
 

31,717.202.400

11,893.95

3.000

EACH

13,215.50000

0535 *Manhole Slab Base (5 Foot) 0.500

0.000

604-30005  
 

1,627.500.500

0.00

2.000

EACH

3,255.00000

0540 *Manhole Slab Base (10 Foot) 1.250

0.000

604-30010  
 

6,431.251.250

0.00

6.000

EACH

5,145.00000

0545 *Manhole Slab Base (15 Foot) 0.900

0.000

604-30015  
 

5,953.500.900

0.00

9.000

EACH

6,615.00000

0550 *Manhole Slab Base (20 Foot) 0.000

0.000

604-30020  
 

0.000.000

0.00

0.000

EACH

7,875.00000
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NO.
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NO.

ITEM
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CURRENT
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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PERIOD

16:38:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *Manhole Box Base (Special) 5.300

0.000

604-31000  
 

82,252.295.300

0.00

7.000

EACH

15,519.30000

0560 *Manhole Special 0.000

0.900

604-39000  
 

16,065.000.900

16,065.00

2.000

EACH

17,850.00000

0565 *Manhole (Traffic Management System) 21.000

4.000

604-39050  
 

222,806.7525.000

35,649.08

25.000

EACH

8,912.27000

0570 *Guardrail Type 7 (Special) 0.000

190.000

606-00705  
 

35,387.50190.000

35,387.50

690.000

LF  

186.25000

0575 *Guardrail Type 7 (Style CE) (Special) 14,203.000

3,115.000

606-00741  
 

2,037,809.0617,318.000

366,542.05

23,170.000

LF  

117.67000

0575 MATERIAL ALLOWANCE Rebar Alignmnet Pins 0.000

0.000

0.000.000

0.00LF  

4.30435

0575 MATERIAL ALLOWANCE Rebar Alignmnet Pins 0.000

0.000

0.000.000

0.00LF  

4.30435

0575 MATERIAL ALLOWANCE Rebar Alignmnet Pins 0.000

0.000

0.000.000

0.00LF  

4.30435

0575 MATERIAL ALLOWANCE Rebar Alignmnet Pins 0.000

0.000

0.000.000

0.00LF  

4.30435

0575 MATERIAL ALLOWANCE Rebar Alignmnet Pins 1,493.498

-1,493.498

0.000.000

-6,428.54LF  

4.30435

0575 MATERIAL ALLOWANCE Rebar Alignmnet Pins 1,454.998

-1,454.998

0.000.000

-6,262.82LF  

4.30435
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:38:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 *End Anchorage (Tensioned Cable Barrier) 13.000

2.000

606-21010  
 

135,704.5515.000

18,093.94

15.000

EACH

9,046.97000

0585 Fence (Plastic) 8,103.000

0.000

607-11525  
 

13,045.838,103.000

0.00

8,103.000

LF  

1.61000

0587 Fence CL (Spec) (96 In) 600.000

0.000

607-53197  
 

23,028.00600.000

0.00

600.000

LF  

38.38000

0590 *Delineator (Type II) (Barrier) 0.000

64.000

612-00022  
 

3,956.4864.000

3,956.48

197.000

EACH

61.82000

0595 *Delineator (Type III) (Barrier) 0.000

0.000

612-00023  
 

0.000.000

0.00

4.000

EACH

66.10000

0600 *Location Marker (Fiber Optic)(Dome) 58.000

5.000

612-00260  
 

10,824.6663.000

859.10

63.000

EACH

171.82000

0605 *Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

8.000

EACH

76.37000

0610 *2 Inch Electrical Conduit (Bored) 3,410.000

2,018.000

613-00206  
 

76,046.285,428.000

28,272.18

5,428.000

LF  

14.01000

0615 *3 Inch Electrical Conduit (Bored) 604.000

0.000

613-00306  
 

13,620.20604.000

0.00

750.000

LF  

22.55000

0620 *1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

430.000

LF  

20.39000

0625 *2 Inch Electrical Conduit (Plastic) 4,041.000

20.000

613-01200  
 

51,452.874,061.000

253.40

6,080.000

LF  

12.67000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:38:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0630 *3 Inch Electrical Conduit (Plastic) 340.000

20.000

613-01300  
 

6,933.60360.000

385.20

1,860.000

LF  

19.26000

0635 *Electrical Conduit (Plastic)(Multiduct) 33,485.000

40.000

613-03491  
 

763,364.2533,525.000

910.80

38,162.000

LF  

22.77000

0640 *Electrical Conduit (Plastic)(Multiduct)(Bored)  16,390.000

3,843.000

613-03492  
 

654,335.2220,233.000

124,282.62

20,233.000

LF  

32.34000

0642 Elec Cond (P)(Mult)(Bored) (Special) - ROCK BOR ING 1,692.000

0.000

613-03492  
 

99,134.281,692.000

0.00

1,692.000

LF  

58.59000

0645 *Pull Box (11"x18"x12") 3.000

0.000

613-07011  
 

3,706.833.000

0.00

7.000

EACH

1,235.61000

0650 *Pull Box (24"x36"x24") 11.000

0.000

613-07023  
 

21,163.3411.000

0.00

11.000

EACH

1,923.94000

0655 *Pull Box (30"x48"x24") 25.000

0.000

613-07040  
 

66,685.5025.000

0.00

25.000

EACH

2,667.42000

0660 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

61,940.46000

0665 *Service Meter Cabinet 1.000

0.000

613-80130  
 

7,144.241.000

0.00

3.000

EACH

7,144.24000

0670 *Sign Panel (Class II) 934.000

0.000

614-00012  
 

18,418.48934.000

0.00

934.000

SF  

19.72000

0675 Sign Post (Special) 0.000

0.000

614-00041  
 

0.000.000

0.00

15.000

EACH

426.39000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:38:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0680 *Steel Sign Support (2-1/2 Inch Round)(Post and  
Slipbase) 

630.000

0.000

614-01582  
 

19,139.40630.000

0.00

630.000

LF  

30.38000

0685 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

12.000

EACH

426.39000

0690 *Dynamic Message Sign (Color LED)(Overhead)(Fur nish 
Only) 

2.000

0.000

614-10113  
 

248,718.502.000

0.00

2.000

EACH

124,359.25000

0695 *Variable Message Sign (Install Only) 0.000

0.000

614-10123  
 

0.000.000

0.00

1.000

EACH

28,763.64000

0700 *Variable Message Sign (Furnish Only) 3.000

0.000

614-10124  
 

284,795.013.000

0.00

3.000

EACH

94,931.67000

0705 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 0.000

0.000

614-32400  
 

0.000.000

0.00

1.000

EACH

50,323.63000

0705 MATERIAL ALLOWANCE Overhead Sign Str 1.000

0.000

38,900.001.000

0.00EACH

38,900.00000

0710 *1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

3.000

EACH

361.66000

0715 *CWDM Multiplexor Demultiplexor Module 0.000

0.000

614-70026  
 

0.000.000

0.00

4.000

EACH

9,436.21000

0720 *CWDM SFP Optic Module 0.000

0.000

614-70028  
 

0.000.000

0.00

32.000

EACH

1,020.31000

0725 *Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

35.000

EACH

98.64000
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REF
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NO.

ITEM
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CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
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QTY TO DATE
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THIS

PERIOD

16:38:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0730 *Optical Filter 0.000

0.000

614-70032  
 

0.000.000

0.00

56.000

EACH

1,281.21000

0735 *Communications Cabinet 0.000

0.000

614-72830  
 

0.000.000

0.00

1.000

EACH

15,117.88000

0740 *Communications Cabinet (TYPE 332) 0.000

0.000

614-72830  
 

0.000.000

0.00

1.000

EACH

14,528.18000

0745 *Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

0.000.000

0.00

2.000

EACH

15,765.91000

0750 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

124,010.000

LF  

0.14000

0751 Rumble Strip (Spec) 294.000

0.000

614-80386  
 

3,525.06294.000

0.00

690.550

LF  

11.99000

0755 *Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

0.000.000

0.00

1.000

EACH

3,171.32000

0760 Impact Attenuator (Low Maintenance) 0.000

0.000

614-85003  
 

0.000.000

0.00

4.000

EACH

21,683.10000

0765 *Dedicated Short Range Communications (DSRC) (R oadside
Unit) 

0.000

0.000

614-86010  
 

0.000.000

0.00

6.000

EACH

8,971.67000

0770 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

1.000

EACH

26,620.16000

0775 *Fiber Optic Cable (Single Mode) (12 Fiber) 5,630.000

0.000

614-87010  
 

20,436.905,630.000

0.00

10,920.000

LF  

3.63000
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NO.
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CUMULATIVE
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CAT NO0200 ROADWAY 

0780 *Buffer Tube Fan Out Kit 1.000

0.000

614-87015  
 

746.671.000

0.00

3.000

EACH

746.67000

0785 *Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

3.000

EACH

1,397.88000

0790 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

2.000

EACH

13,456.97000

0795 *Test Fiber Optic Cable 0.400

0.000

614-87350  
 

13,809.940.400

0.00

1.000

L S 

34,524.85000

0800 *Closed Circuit Television Pole with Lowering D evice 
(50 Fee 

0.000

0.000

614-87364  
 

0.000.000

0.00

0.000

EACH

32,470.45000

0802 Brkaway Taper ITS Pole Steel (40 Ft) CMO 002 0.000

0.000

614-87402  
 

0.000.000

0.00

2.000

EACH

11,632.95000

0805 *Fiber Optic Cable (S Mode)(168 S) 64,484.000

9,398.000

614-87502  
 

398,223.9873,882.000

50,655.22

73,882.000

LF  

5.39000

0805 MATERIAL ALLOWANCE No Test Required 2,406.000

-2,406.000

0.000.000

-2,726.84LF  

1.13335

0810 *Ethernet Switch Type I 0.000

0.000

614-87691  
 

0.000.000

0.00

1.000

EACH

4,545.75000

0815 *Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

2.000

EACH

4,000.61000

0820 *Ethernet Aggregation Switch Type II 0.000

0.000

614-87698  
 

0.000.000

0.00

2.000

EACH

22,765.91000
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ITEM
NO.
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QTY THIS PERIOD
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16:38:41

CUMULATIVE
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CAT NO0200 ROADWAY 

0825 *Detour Pavement 4,122.320

1,441.000

621-00450  
 

359,613.005,563.320

93,146.24

7,665.000

SY  

64.64000

0830 *Detour Drainage Pipe (Class 0) 3,646.500

0.000

624-20300  
 

515,068.133,646.500

0.00

3,646.500

LF  

141.25000

0835 *Construction Surveying 0.619

0.040

625-00000  
 

304,112.030.659

18,459.00

1.000

L S 

461,475.00000

0840 *Construction Surveying (Hourly) 144.920

0.000

625-00001  
 

25,107.39144.920

0.00

300.000

HOUR

173.25000

0845 *Settlement Instrumentation 0.810

0.020

625-00015  
 

85,917.490.830

2,070.30

1.000

L S 

103,515.05000

0850 *Mobilization (without Autopay) 0.733

0.026

626-00100  
 

7,678,695.010.759

263,038.30

1.000

L S 

10,116,857.72000

0855 *Public Information Services (Tier I) 0.750

0.050

626-01101  
 

450,203.040.800

28,137.69

1.000

L S 

562,753.80000

0860 *Epoxy Pavement Marking 1,718.380

0.000

627-00005  
 

155,822.701,718.380

0.00

3,405.000

GAL 

90.68000

0865 *Pavement Marking Paint (High Build) 2,012.860

756.440

627-00013  
 

83,715.942,769.300

22,867.18

7,904.000

GAL 

30.23000

0870 *Flagging 4,274.500

364.500

630-00000  
 

118,062.554,639.000

9,276.53

20,630.000

HOUR

25.45000

0875 *Uniformed Traffic Control 4,179.500

486.750

630-00003  
 

456,779.214,666.250

47,647.96

10,570.000

HOUR

97.89000
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0880 *Traffic Control Inspection 70.000

7.000

630-00007  
 

8,166.6277.000

742.42

160.000

DAY 

106.06000

0885 *Traffic Control Management (Special) 890.500

77.000

630-00017  
 

964,558.80967.500

76,765.92

1,768.000

DAY 

996.96000

0890 *Courtesy Patrol 0.000

0.000

630-00030  
 

0.000.000

0.00

0.000

DAY 

902.35000

0891 Added Item (Day)/ Courtesy Patrol CO #7 256.500

28.000

900-00005  
 

256,718.58284.500

25,265.80

505.000

DAY 

902.35000

0895 Traffic Incident Management Plan Development 0.000

0.000

630-00040  
 

0.000.000

0.00

0.000

L S 

5,250.00000

0896 Added Item (Lump Sum)/ Traffic Incident Management 
Plan Development--CO # 07

1.000

0.000

900-00014  
 

5,250.001.000

0.00

1.000

L S 

5,250.00000

0900 Traffic Incident Management Plan Implementation  0.000

0.000

630-00041  
 

0.000.000

0.00

0.000

MON 

1,785.00000

0901 Added Item (Month)/ Traffic Incident Management Pla n 
Implementation--CO # 07

11.000

1.000

900-00019  
 

21,420.0012.000

1,785.00

36.000

MON 

1,785.00000

0905 *Flashing Beacon (Solar) 9.500

0.000

630-80002  
 

7,556.879.500

0.00

19.000

EACH

795.46000

0910 *Barricade (Type 3 M-A) (Temporary) 3.000

0.000

630-80335  
 

415.953.000

0.00

6.000

EACH

138.65000

0915 *Construction Traffic Sign (Panel Size A) 112.500

0.000

630-80341  
 

4,772.25112.500

0.00

225.000

EACH

42.42000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:38:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0920 *Construction Traffic Sign (Panel Size B) 131.500

0.000

630-80342  
 

10,460.83131.500

0.00

263.000

EACH

79.55000

0925 *Construction Traffic Sign (Panel Size C) 70.500

0.000

630-80343  
 

8,759.6370.500

0.00

141.000

EACH

124.25000

0930 *Construction Traffic Sign (Special) 230.000

0.000

630-80344  
 

4,268.80230.000

0.00

460.000

SF  

18.56000

0935 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

36,060.604.000

0.00

8.000

EACH

9,015.15000

0940 *Advance Warning Flashing or Sequencing Arrow P anel (C
Type) 

2.500

0.000

630-80358  
 

5,170.482.500

0.00

5.000

EACH

2,068.19000

0945 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

0.000

DAY 

53.04000

0950 *Drum Channelizing Device 243.500

0.000

630-80360  
 

9,038.72243.500

0.00

487.000

EACH

37.12000

0955 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

0.000.000

0.00

80.000

EACH

66.29000

0960 *Portable Traffic Speed Monitor 1.000

0.000

630-80367  
 

2,810.611.000

0.00

2.000

EACH

2,810.61000

0965 Concrete Barrier (Temporary) 30,288.000

0.000

630-80370  
 

1,451,703.8430,288.000

0.00

60,576.000

LF  

47.93000

0970 Glare Screen (Temporary) 300.000

0.000

630-80378  
 

9,642.00300.000

0.00

2,100.000

LF  

32.14000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:38:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0975 *Traffic Cone 400.000

0.000

630-80380  
 

7,084.00400.000

0.00

800.000

EACH

17.71000

0980 *Delineator (Type I) (Temporary) 0.000

0.000

630-80401  
 

0.000.000

0.00

30.000

EACH

37.12000

0985 *Advanced Warning Flashing or Sequencing Panel (C 
Type) 

0.000

0.000

630-80415  
 

0.000.000

0.00

0.000

DAY 

37.12000

0990 *Portable Rumble Strips (Temporary) 0.000

0.000

630-80440  
 

0.000.000

0.00

10.000

EACH

6,395.46000

0995 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

5.000

DAY 

318.18000

1000 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

1.500

0.000

630-85006  
 

11,963.371.500

0.00

3.000

EACH

7,975.58000

1005 Impact Attenuator (Temporary) 9.000

1.000

630-85010  
 

134,257.2010.000

13,425.72

20.000

EACH

13,425.72000

1010 *Mobile Attenuator 859.500

67.000

630-85041  
 

619,068.77926.500

44,768.06

1,295.000

DAY 

668.18000

1015 *Night Work Lighting 0.497

0.033

632-00000  
 

99,465.670.530

6,193.15

1.000

L S 

187,671.07000

1020 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

1025 F/A Partnering 6,008.430

0.000

700-70011  
 

6,008.436,008.430

0.00

25,000.000

F A 

1.00000
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NO.
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NO.

ITEM
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UNITS
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PREV QTY/
QTY THIS PERIOD
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THIS

PERIOD

16:38:41
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CAT NO0200 ROADWAY 

1030 F/A Fuel Cost Adjustment -25,693.600

-9,398.390

700-70016  
 

-35,091.99-35,091.990

-9,398.39

412,000.800

F A 

1.00000

1035 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

250,000.000

F A 

1.00000

1040 F/A Asphalt Cement Cost Adjustment -69,507.450

-12,203.780

700-70019  
 

-81,711.23-81,711.230

-12,203.78

381,211.350

F A 

1.00000

1045 F/A On-The-Job Trainee 10,522.000

0.000

700-70023  
 

10,522.0010,522.000

0.00

15,000.000

F A 

1.00000

1050 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

500,000.000

F A 

1.00000

1055 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1060 F/A Smart Work Zone 246,618.080

0.000

700-70034  
 

246,618.08246,618.080

0.00

250,000.000

F A 

1.00000

1065 F/A Public Information Services 0.000

0.000

700-70035  
 

0.000.000

0.00

100,000.000

F A 

1.00000

1070 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

25,000.000

F A 

1.00000

1075 F/A Adjust Utilities 808.710

24,830.050

700-70060  
 

25,638.7625,638.760

24,830.05

100,000.000

F A 

1.00000

1080 F/A Furnish & Install Electrical Service 59,267.800

0.000

700-70082  
 

59,267.8059,267.800

0.00

155,000.000

F A 

1.00000
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:38:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1085 F/A Pavement Surface Course Maintenance 20,237.600

0.000

700-70155  
 

20,237.6020,237.600

0.00

54,000.000

F A 

1.00000

1090 F/A Erosion Control and Landscaping 0.000

0.000

700-70380  
 

0.000.000

0.00

25,000.000

F A 

1.00000

1095 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

45,000.000

F A 

1.00000

1100 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

60,000.000

F A 

1.00000

1105 CDOT Risk Pool 184,942.830

15,696.150

700-71002  
 

200,638.98200,638.980

15,696.15

400,000.000

F A 

1.00000

1106 F/A Cable Rail Stockpiled Matls. 116,519.660

-8,325.000

700-70034  
 

108,194.66108,194.660

-8,325.00

116,519.660

F A 

1.00000

1112 Added Item (Dollar)/ SETTLEMENT REPAIRS 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

1118 Added Item (Lump Sum)/ Wall Trimming 0.000

0.000

900-00014  
 

0.000.000

0.00

8,820.310

L S 

1.00000

1119 Added Item (Dollar)/ Wall Trimming / Revised Method  of
Payment

0.000

8,820.310

900-00006  
 

8,820.318,820.310

8,820.31

8,820.310

DOL 

1.00000

CAT 32,176,757.822,526,832.2956,831,311.28CURRENT AMT0200 $ $ $

CAT NO0305 STRUCTURES - WALLS 

1120 *Structure Excavation 5,751.000

0.000

206-00000  
 

84,539.705,751.000

0.00

5,751.000

CY  

14.70000
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NO.

ITEM
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURES - WALLS 

1125 *Structure Backfill (Class 1) 9,123.000

0.000

206-00100  
 

329,066.619,123.000

0.00

9,123.000

CY  

36.07000

1130 *Mechanical Reinforcement of Soil 5,648.000

0.000

206-00360  
 

136,173.285,648.000

0.00

5,648.000

CY  

24.11000

1135 *Geomembrane 5,154.000

0.000

420-00000  
 

56,590.925,154.000

0.00

5,155.000

SY  

10.98000

1140 *Precast Panel Facing 15,463.000

0.000

504-04420  
 

281,426.6015,463.000

0.00

15,463.000

SF  

18.20000

1145 *Concrete Sealer SURCHARGE MATERIAL 0.000

0.000

515-00400  
 

0.000.000

0.00

3,924.000

SY  

16.39000

1150 *Concrete Class B 3.300

0.000

601-01000  
 

4,158.003.300

0.00

92.000

CY  

1,260.00000

1155 *Concrete Class D (Wall) 977.000

0.000

601-03050  
 

549,425.72977.000

0.00

977.000

CY  

562.36000

1160 *Reinforcing Steel 7,973.000

0.000

602-00000  
 

7,255.437,973.000

0.00

8,012.000

LB  

0.91000

1165 *Reinforcing Steel (Epoxy Coated) 135,950.000

0.000

602-00020  
 

141,388.00135,950.000

0.00

135,950.000

LB  

1.04000

1170 *Guardrail Type 7 (Style CD) (Special) 0.000

0.000

606-00731  
 

0.000.000

0.00

2,165.000

LF  

81.38000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:38:41

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURES - WALLS 

1175 *Bridge Rail Type 7 2,165.000

285.000

606-10700  
 

207,784.502,450.000

24,170.85

2,450.000

LF  

84.81000

CAT 1,797,808.7624,170.852,150,119.29CURRENT AMT0305 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1180 Field Office (Special) 1.000

0.000

620-00005  
 

1,506,057.351.000

0.00

1.000

EACH

1,506,057.35000

1185 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

109,345.391.000

0.00

1.000

EACH

109,345.39000

1190 Sanitary Facility 1.000

0.000

620-00020  
 

3,570.001.000

0.00

1.000

EACH

3,570.00000

CAT 1,618,972.740.001,618,972.74CURRENT AMT0400 $ $ $

$35,593,539.322,551,003.14$60,600,403.31$CURRENT AMTPROJECT TOTAL


